
Web Services UDDI Team Status Report--June 20, 2002

1.          project plan (schedule) Attach high-level project plan with list of meetings, time and 
location giving percent complete. 

UDDI up and running  - June 7, 2002  

●     Web Interface  – 80 %
●     API Interface   

❍     Java      - 20 %
❍     Perl       - 20 %

2.          List of Team Name, 
Members, roles and 
responsibilites 

Virginia Information Providers Network 

1111 East Main Street, Suite 901

            

Richmond, Virginia 23219

            

Phone: (804) 786-3814

            

Internet: http://www.vipnet.org or http://www.myvirginia.org

Scott E. Fowler, Director of Development - Team Leader, 
Researching System Requirements, Security Issues, 
Logistical Support

Deanna Boehm, Senior Application Developers/Project 
Mangers  - Researching UDDI, Develop XML/SOAP Framework 
for UDDI Registry, Assist in the development of the UDDI 
Interface (Subscribe/Publish/Discover), Presentation Layer 
Development 

Dave Neudeck, Senior Application Developers/Project 
Mangers  - Researching UDDI, Develop XML/SOAP Framework 
for UDDI Registry, Assist in the development of the UDDI 
Interface (Subscribe/Publish/Discover), Presentation Layer 
Development 
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3.          proof-of-Concept design Attach general design of your application narrative, flow diagrams, 
etc. – whatever you think will adequately convey the team’s 
approach in terms of design.

Initially started working on building the UDDI component 
ourselves, quickly came to the conclusion we didn’t have time.  
Installed Web Logics UDDI application.  

4.          Business/Functional 
requirements

Statement of the specific business/functional requirements that 
are driving the team’s application design.

Private UDDI registry accessible by Virginia State Agencies 
and selected partners via web browser or API interface

5.          project equipment 
description

Full description of the hardware and software to be used, who is 
providing it and where it is located.

Hardware: Sun Ultra II 

Operating System: Solaris 2.7

6.          acquisition and 
installation activities

Hardware for the Proof-of-Concept was already in house.

7.          server requirements Describe changes to existing server or acquisition that will be 
needed before testing can begin.  Describe the factors that 
influenced your decisions.

None

8.          networking requirements Describe changes to existing network or procurement that will be 
needed before testing can begin.  Describe the factors that 
influenced your decisions.

Established DNS entry www.uddi.state.va.us

9.          training requirements Identify the technical and business training that has been or will 
be needed to prepare staff for proof-of-concept project.

●     Purchased O’Reilly books on Web Services
●     Consultation from BEA on UDDI system
●     Consultation from Software AG
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10.     testing Plan Attach a list showing all functions/processes to be tested.  This 
should include descriptions of all testing scenarios and results.   

Web Interface:

●     Search Private Directory
●     Publish to Private Directory
●     Modify Private Registry details
●     Setup UDDI directory explorer

API:

●     Publishing

          Enables programs to save and delete each of four 
data types supported by UDDI. Authenticated access is 
required to use the Publisher API, i.e. the user must first sign-
up with one or more operator sites to establish user 
credentials.

Save functions

•save_business

•save_service

•save_binding

•save_tModel

Delete functions

•delete_business

•delete_service

•delete_binding

•delete_tModel

Security functions

•get_authToken
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•discard_authToken

•        Searching

           Provide programs with the capability to locate candidate 
businesses, Web services and drill into the specifics based on 
overview information provided in the initial calls. The Inquiry 
API functions are exposed as SOAP messages over HTTP. No 
authentication is required to make use of the Inquiry API 
functions.

Find functions

•find_business

•find_service

•find_binding

•find_tModel

Get Details functions

•get_businessDetail

•get_serviceDetail

•get_bindingDetail

•get_tModelDetail

11.     Development/technical High-level description of specific development/technical issues 
and/or difficulties encountered during coding.  

Technical issues:

Installing SOAP module for Apache

Installing UDDI module for Apache
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12.     Protocol/specification 
ISSUES 

Issues and/or difficulties specific to designing and coding for XML, 
SOAP, WSDL, and UDDI.

Finding modules for SOAP and UDDI

13.     Interoperability issues Discuss issues and/or difficulties that involve service-to-service 
interoperability between the various team applications.

None

14.     “Best Practice” comments Technical or non-technical.

None.

15.     Other Concerns/Issues Other team concerns/issues (technical, organizational, logistical or 
otherwise).

None.

16.     Other Comments Comments on how the team project is going, successes, etc. 

We are excited about this project and pleased with the way it is 
going at this time.

17.     Cost/Time Estimate Track the time the full team spends for 1) Meetings, 2) 
Development, 3) Training, and 4) Testing.  

Meetings: 5 hours

Development: 18 hours

Training: 2 hours

Testing: 10 hours
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